NCIF	Forward Workplan


Timeframes in this workplan are indicative only, they will be refined through further scoping and reviewed at each NCIF Blueprint pulse check.


NCIF Meetings will be held every 6 months, in line with the Fair Work Act 2009, with a Blueprint Pulse Check as a standing agenda item. A full review and update of the Blueprint is expected at the 2-year mark in October 2027.


Ongoing recommendations - the department will continue working with members to explore opportunities to progress other recommendations, including by leveraging and connecting with existing initiatives and reforms.

[image: Forward Workplan outlining timeframes and milestones in a timeline from September 2025 to October 2027.]NCIF governance activities
NCIF meetings will be held every 6 months. Indicative dates for the NCIF meetings are September 2025; between May and July 2026; between September and November 2026; between April to June 2027; and between September to November 2027.
NCIF workshops occur more frequently with workshops scheduled in September and November 2025, February, March, June, July September, October, December 2026; and Feb, March, May, Jun, August and October 2027.
NCIF out of session engagement occurring across the full duration of the workplan.
Blueprint review and milestones – Pulse checks align with the NCIF meetings every 6 months with a full review expected at the 2 year mark in October 2027.

Tranche 1 Recommendations
1.1 Enhancing the NCIF's role
Recommendation led by Government
	Phase 
	Indicative timeframe

	Develop
	September 2025 – December 2025

	Implementation
	January 2026 – October 2027
With pulse checks aligned with the NCIF Meetings and a full review in October 2027



2.1 Joint Construction Industry Charter
	Phase 
	Indicative timeframe

	Scoping
	September 2025– November 2025

	Develop concept
	November 2025 – February 2026

	Develop draft
	February 2026 – April 2026

	Consult and refine
	May 2026 – August 2026

	Finalise
	August 2026 – October 2026



3.1 Procurement frameworks and settings
	Phase 
	Indicative timeframe

	Scoping
	January 2026 – March 2026

	Research and consult
	April 2026 – September 2026

	Develop advice
	October 2026 – December 2026

	Finalise
	January 2027 – February 2027



4.1 Developing advice on safe, secure and well-paid jobs
	Phase 
	Indicative timeframe

	Consult
	December 2025 – March 2026 through existing reforms/initiative Secure Australia Jobs Code

	Scoping
	June 2026 – August 2026
Informed by 2.1 Joint Construction Industry Charter 'develop concept' phase and 3.1 Procurement frameworks and settings 'research and consult' phase.

	Research and consult
	September 2026 – February 2027

	Develop advice
	March 2027 – May 2027

	Finalise
	June 2027 – July 2027



4.3 Advice on pathways and strategies to address structural barriers to entry
Recommendation linked with 4.4 Explore structural barrier to women's participation.
	Phase 
	Indicative timeframe

	Mapping and initial advice
	February 2026 – April 2026 

	Scoping
	April 2026 – May 2026

	Research and consult
	June 2026 – September 2026

	Develop advice
	October 2026 – December 2026

	Finalise
	January 2027 – February 2027



4.4 Explore structural barriers to women’s participation
Recommendation linked with 4.3 Advice on pathways and strategies to address structural barrier to entry
	Phase 
	Indicative timeframe

	Mapping and initial advice
	February 2026 – April 2026 

	Scoping
	April 2026 – May 2026

	Research and consult
	June 2026 – September 2026

	Develop advice
	October 2026 – December 2026

	Finalise
	January 2027 – February 2027



4.6 National skills accreditation, licensing and regulation
Existing reforms/initiative National Licensing under National Competition Policy reforms
	Phase 
	Indicative timeframe

	Consult
	September 2025 

	Scoping
	October 2025 – December 2025

	Establish
	January 2026 – June 2026

	Develop and engage
	July 2026 – October 2027



5.2 Advice on security of payment arrangements
	Phase 
	Indicative timeframe

	Scoping
	July 2026 – September 2026 
Informed by 7.3 Develop risk management/allocation guidelines 'research and consult' phase

	Consult
	October 2026 – March 2027

	Develop advice
	April 2027 – June 2027

	Finalise
	July 2027 – August 2027



7.3 Develop risk management/allocation guidelines 
	Phase 
	Indicative timeframe

	Scoping
	January 2026 – February 2026 

	Research and consult
	March 2026 – August 2026

	Develop advice
	September 2026 – November 2026

	Consult
	December 2026 – February 2027

	Finalise
	March 2027 – April 2027



Ongoing recommendations
· 1.2 Strengthen and develop the role of the NCIF as an authoritative industry voice
· 1.7 NCIF to maintain oversight of existing reforms/initiatives

Enabling recommendations
· 1.5 Recognising the important role of the states and territories, NCIF to engage on relevant challenges and opportunities
· 8.1 Develop performance indicators across the four Blueprint threads 
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