
NCIF  Forward Workplan 

 
Timeframes in this workplan are indicative only, 
they will be refined through further scoping and reviewed 
at each NCIF Blueprint pulse check. 

 
NCIF Meetings will be held every 6 months, in line with 
the Fair Work Act 2009, with a Blueprint Pulse Check as a 
standing agenda item. A full review and update of the 
Blueprint is expected at the 2-year mark in October 2027. 

 
Ongoing recommendations - the department will continue 
working with members to explore opportunities to progress 
other recommendations, including by leveraging and 
connecting with existing initiatives and reforms.

 
NCIF governance activities 
NCIF meetings will be held every 6 months. Indicative dates for the NCIF meetings are September 2025; between May and July 2026; between September and November 2026; between April to June 2027; and between September to November 2027. 
NCIF workshops occur more frequently with workshops scheduled in September and November 2025, February, March, June, July September, October, December 2026; and Feb, March, May, Jun, August and October 2027. 
NCIF out of session engagement occurring across the full duration of the workplan. 
Blueprint review and milestones – Pulse checks align with the NCIF meetings every 6 months with a full review expected at the 2 year mark in October 2027.  

 

Tranche 1 Recommendations 
1.1 Enhancing the NCIF's role 
Recommendation led by Government 

Phase  Indicative timeframe 
Develop September 2025 – December 2025 
Implementation January 2026 – October 2027 

With pulse checks aligned with the NCIF Meetings and a full review in October 2027  

 

2.1 Joint Construction Industry Charter 
Phase  Indicative timeframe 
Scoping September 2025– November 2025 
Develop concept November 2025 – February 2026 
Develop draft February 2026 – April 2026 
Consult and refine May 2026 – August 2026 
Finalise August 2026 – October 2026 

 

3.1 Procurement frameworks and settings 
Phase  Indicative timeframe 
Scoping January 2026 – March 2026 
Research and consult April 2026 – September 2026 
Develop advice October 2026 – December 2026 
Finalise January 2027 – February 2027 

 

4.1 Developing advice on safe, secure and well-paid jobs 
Phase  Indicative timeframe 
Consult December 2025 – March 2026 through existing reforms/initiative Secure Australia Jobs Code 
Scoping June 2026 – August 2026 

Informed by 2.1 Joint Construction Industry Charter 'develop concept' phase and 3.1 Procurement frameworks and settings 'research and consult' phase. 
Research and consult September 2026 – February 2027 
Develop advice March 2027 – May 2027 
Finalise June 2027 – July 2027 

 

4.3 Advice on pathways and strategies to address structural barriers to entry 
Recommendation linked with 4.4 Explore structural barrier to women's participation.  

Phase  Indicative timeframe 
Mapping and initial advice February 2026 – April 2026  
Scoping April 2026 – May 2026 
Research and consult June 2026 – September 2026 
Develop advice October 2026 – December 2026 
Finalise January 2027 – February 2027 

 

4.4 Explore structural barriers to women’s participation 
Recommendation linked with 4.3 Advice on pathways and strategies to address structural barrier to entry  

Phase  Indicative timeframe 
Mapping and initial advice February 2026 – April 2026  
Scoping April 2026 – May 2026 
Research and consult June 2026 – September 2026 
Develop advice October 2026 – December 2026 
Finalise January 2027 – February 2027 

 

4.6 National skills accreditation, licensing and regulation 
Existing reforms/initiative National Licensing under National Competition Policy reforms  

Phase  Indicative timeframe 
Consult September 2025  
Scoping October 2025 – December 2025 
Establish January 2026 – June 2026 
Develop and engage July 2026 – October 2027 

 

5.2 Advice on security of payment arrangements  

Phase  Indicative timeframe 
Scoping July 2026 – September 2026  

Informed by 7.3 Develop risk management/allocation guidelines 'research and consult' phase 
Consult October 2026 – March 2027 
Develop advice April 2027 – June 2027 
Finalise July 2027 – August 2027 

 

7.3 Develop risk management/allocation guidelines  
Phase  Indicative timeframe 
Scoping January 2026 – February 2026  
Research and consult March 2026 – August 2026 
Develop advice September 2026 – November 2026 
Consult December 2026 – February 2027 
Finalise March 2027 – April 2027 

 

Ongoing recommendations 
• 1.2 Strengthen and develop the role of the NCIF as an authoritative industry voice 
• 1.7 NCIF to maintain oversight of existing reforms/initiatives 

 

Enabling recommendations 
• 1.5 Recognising the important role of the states and territories, NCIF to engage on relevant challenges and opportunities  
• 8.1 Develop performance indicators across the four Blueprint threads  
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